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TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

MEETING MINUTES 
October 6, 2011, 1o:ooam- 1:oopm 

Mission Bay Office, 325 Burma Road, Oakland 
TBPOC- PMT pre-briefing: 1o:ooam- n:ooam 

TBPOC meeting: n:ooam - 1:oopm 

Attendees: TBPOC Members: Steve Heminger (Chair), Bimla Rhinehart, and 
Malcolm Dougherty 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Bill Casey, Michele DiFrancia, Rich Foley, Mike Forner, 
Ted Hall, Beatriz Lacson, Peter Lee, Brian Maroney, Bart Ney, Dina Noel, 
Bijan Sartipi, Jon Tapping, Ken Terpstra, Deanna Vilchek, and Jason Weinstein 

Convened: 11:31 AM 
Items Action 

1. CHAIR'S REPORT 
• N/A 

2. CONSENT CALENDAR 
a. TBPOC Meeting Minutes • The TBPOC APPROVED the 

1) September 8, 2011 Meeting Minutes Consent Calendar, as 
presented. 

b. Contract Change Orders (CCOS): 
1) YBITS No. 1 CCO 904-So (BASE 

Microwave Transmission System), 
$1,200,000 

3· PROGRESS REPORTS 
a. TBSRP Project Progress and Financial • The TBPOC confirmed 

Update September 2011 APPROVAL of the Project 
• P. Lee presented the September 2011 Progress and Financial Update 

monthly report, which was approved September 2011. 
by the PMT through a TBPOC-
delegated authority. 

4· SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 
a. Seismic Safety Opening (SSO) Schedule 

• Not discussed . 

b. Self-Anchored Suspension (SAS) Span 
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(Continued) 

Items Action 
1) Update 
2) B. Maroney indicated that cable 

operation is scheduled to begin 
December 2011; he is working with 
BATA (J. Weinstein) on an 
animation for the operation. 

c. Y erba Buena Island Transition 
Structure (YBITS) No. 1 
1) Update 
• Not discussed. 

2) Hinge K Update 
• Not discussed. 

d. Oakland Detour 
1) Bridge Closure 
• B. Maroney reported that the 

westbound detour substructure work 
has begun; foundation work was 
finished before the rainy season 
started. Superstructure 
construction will begin after 
abatement work is done. 

o Barring unforeseen delays, a full 
westbound deck closure is 
envisioned for the westbound detour 
traffic switch, to occur potentially 
during the President's Day weekend 
in February 2012. The date and time 
required for the closure (2 or 3 days) 
should be confirmed by the 
contractor within a month. 

2) Communications Plan 
• B. N ey presented an overview of the 

proposed communications plan for 
the westbound detour. The plan will 
include talking points and a more 
aggressive outreach campaign 
compared to that of the eastbound 
detour (which required only select 
overnight lane closures). 

o To inform the public and other 
stakeholders of a full deck closure, 
the Ian will rei on the followin 
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(Continued) 

Items Action 
communication tools: project 
website, microsite, social media, an 
enhanced Bay Bridge explorer 
application, banners in strategic 
locations, and use of electronic 
billboards. Additionally, the bridge 
(and closure) will be a prime-time 
feature on a popular television 
program in January 2012, which has 
an estimated viewership of 20 
million. Coordination with transit 
agencies and the trucking industry 
will also take place. 

o B. Maroney pointed out that the 
Public Information Office (PIO) will 
not get the benefit of a four-month 
lead time for this communications 
plan as the bridge closure date and 
duration will not be known until 
next month. 
)o> The PIO was invited to attend the 

project weekly meetings in order 
to keep abreast of its progress. 

e. Oakland Touchdown (OTD) No.2 
1) T. Anziano indicated that since the 

contract's original scope of work has 
changed, an addendum is being 
developed to cover the time 
adjustment and theA+B element of 
the contract. 

f. Existing SFOBB Demolition 
1) Environmental Re-evaluation 
• T. Anziano reported that since the 

time when most of the 
environmental documents for the 
project were finalized, minor 
changes in the environment and law 
have occurred and more detailed 
data about the demolition have 
surfaced. This requires a re­
evaluation of the environmental 
documents and existing permits. 

o The inter-agency coordination is 
well and the re-evaluation is 
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(Continued) 

Items Action 
on track schedule-wise. 

2) El Demolition 
• T. Anziano noted that the current 

environmental document/re­
evaluation and YBITS #2 plans call 
for the complete removal of Pier E1. 
Changing this plan could result in 
further environmental examination 
and lead to potential delays to the 
bridge demolition. 

• P. Lee summarized three options for 
TBPOC consideration on the re-use 
ofE1. 

• Discussion items included: 
Preservation or complete/partial 
removal of E1; historical experts' 
position; architects' opinion; cost 
and schedule impact(s). 

• The TBPOC agreed to bring this item 
back next month for a decision. 

5· ANTIOCH/ DUMBARTON BRIDGE 
SEISMIC RETROFIT UPDATES 
a. Update 

• M. Forner gave the status of ongoing 
work on the Antioch and Dumbarton 
Bridge projects .. 

o Antioch: 
);;> Work is progressing smoothly. 
);;> The bridge is on track to be 

seismically retrofitted by year­
end 2011. 

o Dumbarton: 
);;> An issue has arisen regarding the 

installation of the seismic 
isolation bearings that could 
delay the project. The 
Department (with help from 
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• St<i.ff to present the E1 options 
again at the November 3 
TBPOC meeting, and invite to 
the meeting the pertinent 
personnel who are involved in 
the E1 decision making. 
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(Continued) 

Items Action 
BATA) will work with the 
contractor to determine cost and 
schedule impacts of a change in 
the contractor's means and 
methods. 

» The Department is working 
aggressively with the contractor 
and steel fabricator to resolve 
issues related to submittals/shop 
drawings and mitigate risk. 

» The Chair requested a fuller 
briefing at the next TBPOC 
meeting. 

6. OTHER BUSINESS 
• San Mateo-Hayward Rehabilitation 

Update 
o At the Chair's request, B. Sartipi 

provided a brief project update. 
» Two, two-day weekend, full 

bridge closures are anticipated 
, six months after the contract is 
advertised in January 2012. 

o With other ongoing TBSRP projects 
anticipating major highway closures, 
the Chair suggested that a master 
schedule that reflects all the toll 
bridge closures currently planned be 
presented at the next TBPOC 
meeting. 

• Bridge Tours 
o M. Dougherty reported that a 

December 1 bridge tour is scheduled 
for his colleagues from other State 
Departments of Transportation. 

o P. Lee indicated that Engineering 
and Design Advisory Panel (EDAP) 
members are scheduled for an 
evening tour of the bridge on 
November 10. 

o B. Maroney reported that the East 
Span Seismic Safety Peer Review 
Panel's J. Nicolleti and company will 
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• Staff to provide a more 
comprehensive briefing on the 
Dumbarton Bridge project at 
the November 3 TBPOC 
meeting. 

• . Staff to present a master 
schedule of all major highway 
closures currently anticipated 
at the TBPOC November 3 
meeting. 
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(Continued) 

Items Action 
tour the project on December 8. 

• Next TBPOC Meeting 
o The next TBPOC meeting is 

scheduled for November 3, 2011 in 
Oakland. 

• In Memoriam 
o The meeting adjourned in memory 

of EDAP member and renowned 
earthquake engineer, Joe Penzien, 
who recently passed away. 

Adjourned: 12:24 PM 

TBPOC MEETING MINUTES 
October 6, 2011, 1o:ooam - 1:oopm 

APPROVED BY: 

BPOC Chair Date 
ay Area Toll Authority 

tluiS~~~fpJChair 
Executive Director, California Transportation Commission 

MALCOLM DOU HERTY 
Acting Director, California Department ofTransportation 
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